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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-33, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #74.1 described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment. 

 
Project #74.1 – Pacific Surfliner; Oceanside Double Track.  Amend application to: 

• Program $60,000 in TCRP funds for Plans, Specifications and Estimates (PS&E). 
• Program $3,740,000 in TCRP funds for Construction. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project includes construction of 1.2 miles of double tracking at Oceanside, which will eliminate 
most dispatcher delays and increase schedule reliability and on-time performance.  It will also permit 
increased track speed.  Construction of this project will immediately benefit Amtrak’s intercity 
service, San Diego County’s Coaster Commuter service, and freight train movements. 
 
Project costs have increased due to increased costs of construction materials and the addition of a 
second bridge.  The original application reflected a single span bridge over Loma Alta Creek.  
Concerns were raised by regulatory agencies that construction of a new concrete bridge without also 
replacing the existing single span timber bridge would negatively impact the streambed.  It was 
decided that removal of the timber bridge and building two concrete spans would represent a net 
positive environmental impact 
 
Construction of the project will begin by December 2006. 
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A concurrent allocation of $9,300,000 for PS&E and Construction is requested under Reference No. 
2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #74.1 as follows: 
 
Revises: 
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TCRP AMENDMENT TAA-06-33 
 

Location Map 
 
 

 
 

TCRP #74.1 
 

Description: Pacific Surfliner; Oceanside Double Track Project. 
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